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1.0 CCD testing

2.0 Reflectivity testing

3.0 Polarization testing

4.0 Transmission

5.0 Purchase orders

6.0 Gas transmission

7.0 Mechanical Holders

8.0 Chamber modifications

9.0 SlitJaw design
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1.0 CCD testing

 A Start  5/5/2003  5/5/2003

 B Andor QE  3/3/2003  5/16/2003

 C JY QE tests  6/10/2003  7/15/2003

2.0 Reflectivity testing

 B Spectrograph fold mirrors  5/16/2003  6/30/2003

 C JS filters  7/1/2003  8/1/2003

 F SUMI primary mirror  10/28/2003  1/13/2004

 G SUMI secondary mirror  1/14/2004  3/30/2004

 H Grating  8/11/2004  8/12/2004

 I Slit Jaw refl. tests  2/10/2004  3/16/2004

3.0 Polarization testing

 F Wollaston beam separation test  10/28/2003  11/19/2003

 G Long. waveplate  11/20/2003  12/18/2003

 I Mg Vector WP  4/23/2004  6/17/2004

 J CIV vector WP  6/18/2004  8/13/2004

 K Grating pol.  8/12/2004  8/13/2004

4.0 Transmission

 D Sapphire  8/4/2003  9/11/2003

 E CIV filters spectrograph  9/12/2003  10/27/2003

 F Slit Jaw filters  10/28/2003  12/2/2003

5.0 Purchase orders

 B JY Grating  5/5/2003  12/16/2003

 C Pol. Shutter  5/5/2003  5/26/2003

 D SlitJaw optics  6/2/2003  10/1/2003

 E Slit Jaw coatings  10/2/2003  2/9/2004

 H Order Mg/CIV Vector WP  12/19/2003  4/22/2004

6.0 Gas transmission

 A GN2  5/5/2003  5/12/2003

 B Argon  5/13/2003  5/20/2003

 C He  5/21/2003  5/29/2003

7.0 Mechanical Holders

 A JY holder for end of chamber  5/5/2003  6/9/2003

8.0 Chamber modifications

 D Wire shutter  5/27/2003  5/27/2003

 E Wire JY camera  5/26/2003  6/23/2003

9.0 SlitJaw design

 A SlitJaw design  4/1/2003  5/30/2003
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